
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

GAIL FARBER, Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

December 2, 2008 IN REPLY PLEASE

REFER TO FILE: C-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACT
GENERAL WILLIAM J. FOX AIRFIELD, PAVEMENT REHABILITATION PHASE 3

CITY OF LANCASTER
(SUPERVISORIAL DISTRICT 5)

(4 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amount for a
public works construction contract for General William J. Fox Airfield, Pavement
Rehabilitation Phase 3, in the City of Lancaster.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amount and the changes for the
following construction contract:

• Project ID No. APT4080450 - General William J. Fox Airfield, Pavement
Rehabilitation Phase 3, to construct a soil-cement base course and place new
asphalt concrete pavement, City of Lancaster (5), Granite Construction
Company, for fencing upgrade and removal and replacement of pavement
markings, with an increase in the contract amount of $13,611.72.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The purpose of the recommended action is to obtain your Board's approval for the
changes in this public works contract in support of the timely completion of the project
while avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment.

The Director of Public Works or her designee has been authorized by your Board to
order changes in work up to $10,000 for construction contracts. Attached for your
authorization are changes in work in excess of my delegated limit, which are required to
complete the project.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
community.

FISCAL IMPACT/FINANCING 

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is an increase of $13,611.72.

Sufficient funds are available in the Board-approved appropriations for the project to
cover the costs of the requested changes. Detailed cost breakdowns for the changes,
together with contract cost summaries, are included in the attachment.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of
Public Works.
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ENVIRONMENTAL DOCUMENTATION 

The changes in work as described above and in the attachment do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under the contract and result in complete and usable facilities.

CONCLUSION 

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

Gi4aa
AIL FARBER

Director of Public Works

GF:JTS:ss

Attachment

c: Chief Executive Office (Lan i Sheehan)
County Counsel
Office of Affirmative Action Compliance

0: \Section \Administration \Board \CMAl2-02-2008CiwItr(4 Votes).doc



CHANGE IN WORK (AUTHORIZE)
December 2, 2008

PROJECT ID NO. APT4080450 - GENERAL WILLIAM J. FOX AIRFIELD, PAVEMENT
REHABILITATION PHASE 3 (City of Lancaster), Supervisorial District 5,
Contractor: Granite Construction Company

Project Description:

Construction of soil-cement base course, asphalt concrete pavement, slurry seal, and
tie-down anchors and installation of pavement markings.

Changes in Work:

(1) Fence Upgrade
(2) Pavement Markings

Total

Description of Changes:

$ 1,944.80
11,666.92

$13,611.72 

(1) To increase security, 58 feet of 5-foot-high chainlink fence will be increased in
height to 8 feet, and three strands of barbed wire will be placed on top of the fence.

(2) The pavement markings of the east and west taxi-lane are too close to the ramp
parking area. It will be necessary to remove the markings and properly restripe them.

The cost for Item 1 and a portion of the cost for Item 2 were negotiated as provided in
Subsection 3-2 of the contract specifications. The balance of the cost for Item 2 will be
based on contract unit prices.

Three additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Aviation Capital Projects Fund
Budget for Fiscal Year 2008-09.



Revised Contract Amount:

Original contract amount $1,368,892.00
Changes in work previously approved

by your Board 39,010.00
Changes in work to be authorized 13,611.72

Revised contract amount $1,421.513.72
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